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Spotlight Talking Points
 TM 3.1 New Features

 RSE Team Synchronize integration (GSoC contribution)
 Generic Terminal now also for Telnet
 Several smaller performance / usability improvements

 API Quality:
 Few well-reviewed API additions backed by API Tooling.
 Fully binary compatible with TM 3.0

 End-of-Life issues:
 Remote CDT Launcher moved to the CDT project, but still very active
 TM Discovery component no longer actively developed
 Parts of RSE client moved from Java 1.4 to Java 5

 IP Clearance and Licenses:
 All licenses and about files are in place as per the Eclipse Development Process, the 

Due Diligence Process was followed for all contributions.
 Community and Committer Diversity:

 10 committers (5 WindRiver, 4 IBM, 1 MontaVista) – was 11 in 3.0
 18 additional contributors: WindRiver, IBM, Xored, Individual – was 23 in 3.
 Continued high traffic on newsgroup and mailing lists
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DSDP Target Management – Introduction

 Major project milestones
 Project Created – June 2, 2005

 RSE 1.0 – Nov 12, 2006

 TM 2.0 and 3.0 on Europa and Ganymede respectively

 Strong uptake on TCF component this year (still incubating though)
 EclipseCon 2009 Tutorial on TCF specifically

 Separate TCF mailing list, lots of contributions

 Remote System Explorer (RSE) stable after strong growth last year
 1 new committer but 2 lost due to changing jobs (-1)

 10 individual contributors to RSE, mostly from IBM

 Newsgroup still quite active

 TM 3.1 project size
 RSE: 356 kLOC + TCF: 162 kLOC (R3.0: 346k + 97k)
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Target Management vs. RSE

„Data models and frameworks to configure and manage remote 
systems, their connections, and their services“.

 org.eclipse.tm.core: Core Components (few dependencies)
 Terminal Widget and View
 RAPI wrappers, Jakarta Commons/Net 3rd party library

 Target Communication Framework (TCF, Incubating): 
Extensible protocol framework for development-time tooling

 org.eclipse.tm.rse: A consistent framework and UI for accessing 
remote compute resources from Eclipse.

 Remote System Explorer (RSE) integrates core components.
TM is the “project”, RSE is the “product”.
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TM 3.1 New Features
 3.1 Plan available at

http://www.eclipse.org/projects/project-plan.php?projectid=dsdp.tm

 New Features – mostly smaller items
 Platform/Team Synchronization (GSoC contribution)
 Generic Terminal now also for Telnet
 Locating an item in the RSE tree from other views
 Configurable sharing of cached files across connections
 Performance improvements and bug fixes

 Plan items that were deferred
 Bring TCF and WinCE to maturity, add Terminal public API

 API review and cleanup:
 Starting to use PropertyTesters
 New RSE ITerminalService, along with generic IShellService

 Exact descriptions of changes and migration docs available from each 
milestone’s build notes
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Non-code aspects

 User documentation and tutorials
 http://dsdp.eclipse.org/help/latest/
 Automatically updated from nightly builds

 ISV documentation and tutorials
 Includes Javadoc, Architectural overview and 3 tutorials
 EclipseCon Tutorials with code, Webinar, Wiki-based FAQ
 Elaborate New&Noteworthy / Build Notes with each Milestone

 Working Example Code
 Adding a custom subsystem, Adding a custom service, Adding a 

remote popup menu action, Adding a remote Preference page

 Externalization and Accessibility guidelines followed, Localization 
by IBM as well as the Babel project

 Publications and Conference talks as part of DSDP

http://www.eclipse.org/dsdp/tm/development/tm_project_plan_2_0.html
http://www.eclipse.org/dsdp/tm/development/tm_project_plan_2_0.html
http://www.eclipse.org/dsdp/tm/development/tm_project_plan_2_0.html
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API: 3.1 Status

 During the 3.1 cycle, Eclipse API Tooling was (again) used to ensure

 Proper split of API and non-API without API Leakage

 Proper version numbering, documentation and @since tags

 Proper documentation of intended API usage

 Without examples & tests: 833 API types / 1354 non-API (3.0: 935 API / 1476 non-API)

 3.1 showed that current APIs are maintainable. No new weaknesses added.

 RSE Core Model - Subsystem / Services / Filters API
 5 clients in RSE, plus 2 examples
 New ITerminalService created from scratch
 Full Javadoc, architectural overview, tutorials, examples
 Some automated Unit tests

 Dstore Miners API
 4 clients in RSE, additional commercial clients at IBM
 Full Javadoc, architectural overview
 Currently no Unit tests



Copyright © 2006, 2009 Wind River Systems, Inc., Made available under the Eclipse Public License v 1.0 8

API: 3.1 Status (cont.)

 UI Extensions and API
 Widgets, menus and pages for remote, similar to Eclipse Platform
 Several internal and commercial clients
 Full Javadoc, tutorial and examples
 Manual Test Plans, No Unit Tests

 Persistence Providers
 3 clients in RSE (PropertyFileProvieder, 

MetadataPropertyFileProvider, SerializingProvider)
 Javadoc
 No Unit Tests

 Previous RSE 3.0 release is binary compatible
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Architectural Issues

 Well-proven extensible subsystem / services concept
 New subsystem ideas implemented by Community

 Legacy code (especially RSE) still not fully cleaned up
 Need to make use of more modern functionality from the Platform
 Better UI / Non-UI separation and componentization
 TCF’s new technology is much cleaner

 Need more Unit Tests
 Hard to do for UI-heavy parts

 Overlaps with other projects - Many remote access APIs
 E.g. Remote File Service – 5 APIs: Platform EFS, ECF fileshare, 

TPTP Agent File Interfaces, Platform/Team target API, RSE 
IFileService

 Talking with all those projects
 Disconnected “Remote Development (RDT)” effort at IBM / PTP
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Tool Usability

 Seamless access to remote files
 Edit, Compare, search and move remote files as if they were local
 Browse remote archives as virtual filesystem
 Optimized for minimal data transfer (as opposed to EFS)
 Popular with remote Web page and PHP editing

 Shell and Processes subsystems out of the box, generic 
framework for vendor-specific subsystems (e.g. Symbian VNC-
like phone browser)

 Lightweight embeddable Terminal widget
 DNS-SD Service Discovery (no longer maintained)
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End-of-life

 Remote CDT Launcher moved into CDT but still very active
 New feature: execute shell commands before launch

 Service Discovery no longer actively maintained
 Parts of RSE client switched from Java 1.4 to Java 5

 Dstore server is still Java 1.4
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Bugzilla

 Statistics as of 3-Jun-2009

 Currently 224 fixed in 3.1 / 690 open (3.0: 441 fixed / 671 open)
 Backlog constant, did not meet our backlog reduction goals
 Retargeting needed for 229 bugs originally planned for 3.1

 http://www.eclipse.org/dsdp/tm/development/bug_process.php
 Release Exit Criteria: 0 Critical Bugs, Release Test Pass

TM 3.1 Bugs fixed by Target Milestone TM 3.1 bugs still open

M2 M3 M4 M5 M6 M7 RC1 RC2 RC3 3.1 Fixed 3.1 3.1.1 3.2 --- Future Total
blocker . . . 1 . . 1 . . 2 . . . . . 0
critical 1 1 . 1 . 2 . . 1 6 . . . 1 . 1
major 1 3 3 3 1 1 . . . 12 1 2 . 10 2 15

normal 26 39 18 20 17 31 6 3 4 164 137 10 3 96 51 297
minor 1 2 . 1 2 3 1 1 . 11 35 3 . 23 37 98
trivial 1 1 . . . 1 . . . 3 7 2 . 4 4 17

enhanc
ement 2 . 6 9 3 5 1 . . 26 49 2 4 96 111 262

Total 32 46 27 35 23 43 9 4 5 224 229 19 7 230 205 690

http://www.eclipse.org/org/press-release/20070403embedded.php
http://www.eclipse.org/org/press-release/20070403embedded.php
http://www.eclipse.org/org/press-release/20070403embedded.php
http://www.eclipsecon.org/2007/index.php?page=sub/&id=3651
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Standards

 RFC 959 FTP
 Also supports RFC 1579 firewall-friendly FTP
 Supported through Jakarta Commons/Net
 For details, see http://jakarta.apache.org/commons/net/

 RFC 4251 ssh2
 Also supports RFC 4252, 4253, 4254, 4256 (KI-authentication)
 draft-ietf-secsh-filexfer-13 for sftp
 Supported through com.jcraft.jsch
 For details, see http://www.jcraft.com/jsch/

http://live.eclipse.org/node/229
http://live.eclipse.org/node/229
http://live.eclipse.org/node/229
http://wiki.eclipse.org/index.php/TM_Future_Planning
http://wiki.eclipse.org/index.php/TM_3.0_Testing
http://www.eclipse.org/projects/project-plan.php?projectid=dsdp.tm
http://wiki.eclipse.org/TM_Future_Planning
http://www.eclipse.org/dsdp/tm/development/tm_project_plan_3_0.html
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UI Usability

 Externalization and Accessibility guidelines followed
 Keyboard accessibility of all items verified
 Menu items for special keys
 Messages marked up properly for screen readers

 All UI-visible Strings are externalized
 Externalization mostly through Eclipse NLS mechanism, partially 

through systemMessages.xml (further diminished in 3.1)
 Localization will be done by IBM (for WebSphere), and Eclipse 

Babel project
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Schedule

 Original Planning document on the Wiki
 Original XML project plan posted Aug-2008

 Helped on XML plan format specification

 Milestone dates were hit with max. 3 days delay
 Some Community Contributions still pending

 “Local Terminal” was not finished due to missing CDT prereq
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Process

 Strong focus on Open, Transparent Planning and Execution:
 Collected Use Cases available from the Web
 Open Planning process, Features and Technical Working Groups 

maintained on Bugzilla, with “Overview” index entries on the Wiki
 Made all communications public on the Mailing List, Regular phone 

conferences open to the public
 Committers: set up and documented guidelines for bug handling, due 

diligence, compiler warnings and code ownership
 All linked from the Committer HOWTO on

 http://www.eclipse.org/dsdp/tm/development/
 Infrastructure: Automated nightly builds, CVS Changelog, Automated 

nightly infocenter update
 Adopting Modeling Releng on dsdp.eclipse.org

 Planned and coordinated testing involving the greater community
 See http://wiki.eclipse.org/DSDP/TM/Testing/3.1m5

http://www.eclipse.org/projects/project-plan.php?projectid=dsdp.tm
http://wiki.eclipse.org/index.php/TM_3.0_Testing
http://www.eclipsecon.org/2008/?page=sub/&id=38
http://www.eclipsecon.org/summiteurope2007/index.php?page=detail/&id=21
http://wiki.eclipse.org/DSDP/TM/TCF_FAQ
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Committers and Contributors

 10 committers from 3 organizations (WindRiver, IBM, MontaVista)
 Was 11 committers in 3.0; 1 new committers won,  2 lost due to job change

 Direct contributions from 18 other individuals (was 23 in 3.0)

 Active participation from many others

 Mailing list and Newsgroup participation from ARM, Cisco, Ericsson, 
Intel, Freescale, QNX, TI and many many others

 Monthly development calls, Bi-weekly committer calls
 De-facto all calls are committer calls

 Opportunity to review status

 Developer/design discussions: committers work closely together
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Community

 RSE “out of the box” is a useful tool for lots of people
 Ssh, sftp, ftp file transfer; remote and local shell access
 More and more development happens in “connected” environments

 Embedded is rapidly adopting Eclipse
 Commercial Adoption according to a Survey by ACCESS, Ames DOE Lab, 

Atmel, Elastos, EMAC Inc, IBM, Festo Inc, Freescale, Montavista, QNX, 
Symbian, Tradescape, WindRiver

 Talks at EclipseCon’s since 2007; EclipseSummit Europe since 
2006; Webinar

 Press activity as part of DSDP, individual articles in magazines
 A well-respected and known member of the Community
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Publications and Conference Talks

 Publications and Conference Talks
 TM Webinar, April 2007,

http://live.eclipse.org/node/229
 DSDP Drives Adoption of Eclipse in Embedded, April 2007,

http://www.eclipse.org/org/press-release/20070403embedded.php
 EclipseCon Tutorial, March 2007,

http://www.eclipsecon.org/2007/index.php?page=sub/&id=3651
 Eclipse Summit Europe, October 2007,

http://www.eclipsecon.org/summiteurope2007/index.php?page=detail/&id=21

 EclipseCon Tutorial, March 2008,
http://www.eclipsecon.org/2008/?page=sub/&id=38

 Eclipse Magazin (German), May 2008, 6-page project article
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IP Issues

As per the Eclipse IP Policy, the project verifies that: 
 ... the about files and use licenses are in place as per the Guidelines
 ... all contributions (code, documentation, images, etc) have been 

committed by individuals who are Members of the Foundation and are 
abiding by the Eclipse IP Policy (training through Committer HOWTO)

 ... all significant contributions have been reviewed by the Foundation’s 
legal staff – even if written by committers prior to joining Eclipse

 ... third-party libraries, have been documented in the release and 
reviewed by the Foundation's legal staff 

 ... all contribution questionnaires have been completed 
 ... the "provider" field of each plug-in is set to “Eclipse.org - DSDP" 
 ... the "copyright" field of each plug-in is set to the copyright owner
 …there are no 3rd party logos or fonts to be licensed under the EPL
 See the automated IP Log at

http://www.eclipse.org/projects/ip_log.php?projectid=dsdp.tm
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Future Plans

 Service Releases with the Galileo train
 TM 3.1.1 and 3.1.2

 Shooting for backward compatibility again next year
 TM 3.2 release in June 10 to be backward compatible

 Moving forward on deferred items from the 3.1 plan
 Bug backlog reduction
 Performance, Scalability, Usability
 TCF – Component to exit incubation
 Multicore – better framework for multiple targets
 Scaling Down – Further componentization, becoming more RCP-

aware and applicable for headless
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Thank You

And please provide feedback…

      dsdp-tm-dev@eclipse.org

      news://news.eclipse.org/eclipse.dsdp.tm
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Spotlight Talking Points
 TM 3.1 New Features

 RSE Team Synchronize integration (GSoC contribution)
 Generic Terminal now also for Telnet
 Several smaller performance / usability improvements

 API Quality:
 Few well-reviewed API additions backed by API Tooling.
 Fully binary compatible with TM 3.0

 End-of-Life issues:
 Remote CDT Launcher moved to the CDT project, but still very active
 TM Discovery component no longer actively developed
 Parts of RSE client moved from Java 1.4 to Java 5

 IP Clearance and Licenses:
 All licenses and about files are in place as per the Eclipse Development Process, the 

Due Diligence Process was followed for all contributions.
 Community and Committer Diversity:

 10 committers (5 WindRiver, 4 IBM, 1 MontaVista) – was 11 in 3.0
 18 additional contributors: WindRiver, IBM, Xored, Individual – was 23 in 3.
 Continued high traffic on newsgroup and mailing lists
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DSDP Target Management – Introduction

 Major project milestones
 Project Created – June 2, 2005

 RSE 1.0 – Nov 12, 2006

 TM 2.0 and 3.0 on Europa and Ganymede respectively

 Strong uptake on TCF component this year (still incubating though)
 EclipseCon 2009 Tutorial on TCF specifically

 Separate TCF mailing list, lots of contributions

 Remote System Explorer (RSE) stable after strong growth last year
 1 new committer but 2 lost due to changing jobs (-1)

 10 individual contributors to RSE, mostly from IBM

 Newsgroup still quite active

 TM 3.1 project size
 RSE: 356 kLOC + TCF: 162 kLOC (R3.0: 346k + 97k)
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Target Management vs. RSE

„Data models and frameworks to configure and manage remote 
systems, their connections, and their services“.

 org.eclipse.tm.core: Core Components (few dependencies)
 Terminal Widget and View
 RAPI wrappers, Jakarta Commons/Net 3rd party library

 Target Communication Framework (TCF, Incubating): 
Extensible protocol framework for development-time tooling

 org.eclipse.tm.rse: A consistent framework and UI for accessing 
remote compute resources from Eclipse.

 Remote System Explorer (RSE) integrates core components.
TM is the “project”, RSE is the “product”.
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TM 3.1 New Features
 3.1 Plan available at

http://www.eclipse.org/projects/project-plan.php?projectid=dsdp.tm

 New Features – mostly smaller items
 Platform/Team Synchronization (GSoC contribution)
 Generic Terminal now also for Telnet
 Locating an item in the RSE tree from other views
 Configurable sharing of cached files across connections
 Performance improvements and bug fixes

 Plan items that were deferred
 Bring TCF and WinCE to maturity, add Terminal public API

 API review and cleanup:
 Starting to use PropertyTesters
 New RSE ITerminalService, along with generic IShellService

 Exact descriptions of changes and migration docs available from each 
milestone’s build notes
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Non-code aspects

 User documentation and tutorials
 http://dsdp.eclipse.org/help/latest/
 Automatically updated from nightly builds

 ISV documentation and tutorials
 Includes Javadoc, Architectural overview and 3 tutorials
 EclipseCon Tutorials with code, Webinar, Wiki-based FAQ
 Elaborate New&Noteworthy / Build Notes with each Milestone

 Working Example Code
 Adding a custom subsystem, Adding a custom service, Adding a 

remote popup menu action, Adding a remote Preference page

 Externalization and Accessibility guidelines followed, Localization 
by IBM as well as the Babel project

 Publications and Conference talks as part of DSDP
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API: 3.1 Status

 During the 3.1 cycle, Eclipse API Tooling was (again) used to ensure

 Proper split of API and non-API without API Leakage

 Proper version numbering, documentation and @since tags

 Proper documentation of intended API usage

 Without examples & tests: 833 API types / 1354 non-API (3.0: 935 API / 1476 non-API)

 3.1 showed that current APIs are maintainable. No new weaknesses added.

 RSE Core Model - Subsystem / Services / Filters API
 5 clients in RSE, plus 2 examples
 New ITerminalService created from scratch
 Full Javadoc, architectural overview, tutorials, examples
 Some automated Unit tests

 Dstore Miners API
 4 clients in RSE, additional commercial clients at IBM
 Full Javadoc, architectural overview
 Currently no Unit tests
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API: 3.1 Status (cont.)

 UI Extensions and API
 Widgets, menus and pages for remote, similar to Eclipse Platform
 Several internal and commercial clients
 Full Javadoc, tutorial and examples
 Manual Test Plans, No Unit Tests

 Persistence Providers
 3 clients in RSE (PropertyFileProvieder, 

MetadataPropertyFileProvider, SerializingProvider)
 Javadoc
 No Unit Tests

 Previous RSE 3.0 release is binary compatible
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Architectural Issues

 Well-proven extensible subsystem / services concept
 New subsystem ideas implemented by Community

 Legacy code (especially RSE) still not fully cleaned up
 Need to make use of more modern functionality from the Platform
 Better UI / Non-UI separation and componentization
 TCF’s new technology is much cleaner

 Need more Unit Tests
 Hard to do for UI-heavy parts

 Overlaps with other projects - Many remote access APIs
 E.g. Remote File Service – 5 APIs: Platform EFS, ECF fileshare, 

TPTP Agent File Interfaces, Platform/Team target API, RSE 
IFileService

 Talking with all those projects
 Disconnected “Remote Development (RDT)” effort at IBM / PTP
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Tool Usability

 Seamless access to remote files
 Edit, Compare, search and move remote files as if they were local
 Browse remote archives as virtual filesystem
 Optimized for minimal data transfer (as opposed to EFS)
 Popular with remote Web page and PHP editing

 Shell and Processes subsystems out of the box, generic 
framework for vendor-specific subsystems (e.g. Symbian VNC-
like phone browser)

 Lightweight embeddable Terminal widget
 DNS-SD Service Discovery (no longer maintained)
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End-of-life

 Remote CDT Launcher moved into CDT but still very active
 New feature: execute shell commands before launch

 Service Discovery no longer actively maintained
 Parts of RSE client switched from Java 1.4 to Java 5

 Dstore server is still Java 1.4
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Bugzilla

 Statistics as of 3-Jun-2009

 Currently 224 fixed in 3.1 / 690 open (3.0: 441 fixed / 671 open)
 Backlog constant, did not meet our backlog reduction goals
 Retargeting needed for 229 bugs originally planned for 3.1

 http://www.eclipse.org/dsdp/tm/development/bug_process.php
 Release Exit Criteria: 0 Critical Bugs, Release Test Pass

TM 3.1 Bugs fixed by Target Milestone TM 3.1 bugs still open

M2 M3 M4 M5 M6 M7 RC1 RC2 RC3 3.1 Fixed 3.1 3.1.1 3.2 --- Future Total
blocker . . . 1 . . 1 . . 2 . . . . . 0
critical 1 1 . 1 . 2 . . 1 6 . . . 1 . 1
major 1 3 3 3 1 1 . . . 12 1 2 . 10 2 15

normal 26 39 18 20 17 31 6 3 4 164 137 10 3 96 51 297
minor 1 2 . 1 2 3 1 1 . 11 35 3 . 23 37 98
trivial 1 1 . . . 1 . . . 3 7 2 . 4 4 17

enhanc
ement 2 . 6 9 3 5 1 . . 26 49 2 4 96 111 262

Total 32 46 27 35 23 43 9 4 5 224 229 19 7 230 205 690
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Standards

 RFC 959 FTP
 Also supports RFC 1579 firewall-friendly FTP
 Supported through Jakarta Commons/Net
 For details, see http://jakarta.apache.org/commons/net/

 RFC 4251 ssh2
 Also supports RFC 4252, 4253, 4254, 4256 (KI-authentication)
 draft-ietf-secsh-filexfer-13 for sftp
 Supported through com.jcraft.jsch
 For details, see http://www.jcraft.com/jsch/
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UI Usability

 Externalization and Accessibility guidelines followed
 Keyboard accessibility of all items verified
 Menu items for special keys
 Messages marked up properly for screen readers

 All UI-visible Strings are externalized
 Externalization mostly through Eclipse NLS mechanism, partially 

through systemMessages.xml (further diminished in 3.1)
 Localization will be done by IBM (for WebSphere), and Eclipse 

Babel project
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Schedule

 Original Planning document on the Wiki
 Original XML project plan posted Aug-2008

 Helped on XML plan format specification

 Milestone dates were hit with max. 3 days delay
 Some Community Contributions still pending

 “Local Terminal” was not finished due to missing CDT prereq
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Process

 Strong focus on Open, Transparent Planning and Execution:
 Collected Use Cases available from the Web
 Open Planning process, Features and Technical Working Groups 

maintained on Bugzilla, with “Overview” index entries on the Wiki
 Made all communications public on the Mailing List, Regular phone 

conferences open to the public
 Committers: set up and documented guidelines for bug handling, due 

diligence, compiler warnings and code ownership
 All linked from the Committer HOWTO on

 http://www.eclipse.org/dsdp/tm/development/
 Infrastructure: Automated nightly builds, CVS Changelog, Automated 

nightly infocenter update
 Adopting Modeling Releng on dsdp.eclipse.org

 Planned and coordinated testing involving the greater community
 See http://wiki.eclipse.org/DSDP/TM/Testing/3.1m5
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Committers and Contributors

 10 committers from 3 organizations (WindRiver, IBM, MontaVista)
 Was 11 committers in 3.0; 1 new committers won,  2 lost due to job change

 Direct contributions from 18 other individuals (was 23 in 3.0)

 Active participation from many others

 Mailing list and Newsgroup participation from ARM, Cisco, Ericsson, 
Intel, Freescale, QNX, TI and many many others

 Monthly development calls, Bi-weekly committer calls
 De-facto all calls are committer calls

 Opportunity to review status

 Developer/design discussions: committers work closely together
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Community

 RSE “out of the box” is a useful tool for lots of people
 Ssh, sftp, ftp file transfer; remote and local shell access
 More and more development happens in “connected” environments

 Embedded is rapidly adopting Eclipse
 Commercial Adoption according to a Survey by ACCESS, Ames DOE Lab, 

Atmel, Elastos, EMAC Inc, IBM, Festo Inc, Freescale, Montavista, QNX, 
Symbian, Tradescape, WindRiver

 Talks at EclipseCon’s since 2007; EclipseSummit Europe since 
2006; Webinar

 Press activity as part of DSDP, individual articles in magazines
 A well-respected and known member of the Community
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Publications and Conference Talks

 Publications and Conference Talks
 TM Webinar, April 2007,

http://live.eclipse.org/node/229
 DSDP Drives Adoption of Eclipse in Embedded, April 2007,

http://www.eclipse.org/org/press-release/20070403embedded.php
 EclipseCon Tutorial, March 2007,

http://www.eclipsecon.org/2007/index.php?page=sub/&id=3651
 Eclipse Summit Europe, October 2007,

http://www.eclipsecon.org/summiteurope2007/index.php?page=detail/&id=21

 EclipseCon Tutorial, March 2008,
http://www.eclipsecon.org/2008/?page=sub/&id=38

 Eclipse Magazin (German), May 2008, 6-page project article
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IP Issues

As per the Eclipse IP Policy, the project verifies that: 
 ... the about files and use licenses are in place as per the Guidelines
 ... all contributions (code, documentation, images, etc) have been 

committed by individuals who are Members of the Foundation and are 
abiding by the Eclipse IP Policy (training through Committer HOWTO)

 ... all significant contributions have been reviewed by the Foundation’s 
legal staff – even if written by committers prior to joining Eclipse

 ... third-party libraries, have been documented in the release and 
reviewed by the Foundation's legal staff 

 ... all contribution questionnaires have been completed 
 ... the "provider" field of each plug-in is set to “Eclipse.org - DSDP" 
 ... the "copyright" field of each plug-in is set to the copyright owner
 …there are no 3rd party logos or fonts to be licensed under the EPL
 See the automated IP Log at

http://www.eclipse.org/projects/ip_log.php?projectid=dsdp.tm
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Future Plans

 Service Releases with the Galileo train
 TM 3.1.1 and 3.1.2

 Shooting for backward compatibility again next year
 TM 3.2 release in June 10 to be backward compatible

 Moving forward on deferred items from the 3.1 plan
 Bug backlog reduction
 Performance, Scalability, Usability
 TCF – Component to exit incubation
 Multicore – better framework for multiple targets
 Scaling Down – Further componentization, becoming more RCP-

aware and applicable for headless
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Thank You

And please provide feedback…

      dsdp-tm-dev@eclipse.org

      news://news.eclipse.org/eclipse.dsdp.tm


